

DETAILED TASK REPORT

Generated By: sakila nadar

Generated On: 10/09/2026, 11:46:49 AM

Week: 32 - 39

Total Records: 100

Report Summary

Total Projects: 14

Total Tasks: 100

Completed Tasks: 0

Not Completed Tasks: 100

Overdue Tasks: 28

PROJECT PLANNING INFO

Project Unique ID	Project Name	Zone Number	Zone Name	Sq. Ft.	Task	Remark	Work Stage / List of Drawing	DIR	TL	DPT	Doer	Start Date	End Date	Work Status	Week	Remark 1	Remark 2	Remark 3
S5-ID-0726-SV-0314-RV-SHA	SHARJAH VILLA	OVERALL	OVERALL	8999	FURNITURE LAYOUT	REVISION FIRST FLR OPTION 1	FURNITURE LAYOUT	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	TUSHAR HARISHCHANDRA PATIL	09/09/2026	10/09/2026	ASSIGNED	36			
S5-ID-0726-SV-0314-RV-SHA	SHARJAH VILLA	OVERALL	OVERALL	8999	FURNITURE LAYOUT	REVISION GRD FLR OPTION 2	FURNITURE LAYOUT	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	TUSHAR HARISHCHANDRA PATIL	09/09/2026	10/09/2026	ASSIGNED	36			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	OVERALL	OVERALL	5896	SELECTION	BAGNO	SELECTION	POOJA SANJAY YENPURE	POOJA SANJAY YENPURE	PS	POOJA SANJAY YENPURE	10/09/2026	10/09/2026	ASSIGNED	36			
S5-AD-0926-AVD-0344-RV-DUB	AMIS VILLA DUBAI	OVERALL	OVERALL	217381	ADVANCE PAYMENT		ADVANCE PAYMENT	POOJA SANJAY YENPURE	NEHA PRAVIN PATEL	CRE	SNEHA MANOHAR SADULA	09/09/2026	09/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	MEETING	PC MEETING	MEETING	POOJA YENPURE	MANASVI PATEL	PS	POOJA SANJAY YENPURE	11/09/2026	11/09/2026	ASSIGNED	37			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	FINALIZE	HAVE TO FINALIZE ALL THE FINISHING MATERIAL REQUIRED TILL THE CHINA VISIT	FINALIZE	POOJA YENPURE	MANASVI PATEL	PS	POOJA SANJAY YENPURE	24/08/2026	10/09/2026	OVERDUE	36	QUOTATION YET TO BE RECEIVED FROM 2 FIT-OUT COMPANIES, ONCE THE QUOTATION IS CONFIRMED, THE FINAL MATERIAL SPECIFICATION LIST WILL BE DONE. ALL THE MATERIAL HAS BEEN DISCUSSED WITH CLIENT AND PC		
S5-AD-0726-SFF-0313-SCI-MUM	SHANTI FAST FOOD	ZONE-2	101 CLASSROOM	33	FURNITURE LAYOUT	TEST	FURNITURE LAYOUT	DHANASH REE SACHIN KHATPE	PRIYA MAURYA	2D	PRIYA MAURYA	08/09/2026	09/09/2026	OVERDUE	36	TEST	TEST	TEST
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	SUBMISSION	HAS TO SHARE ALL DRAWINGS WITH DHANU MA'AM INCLUDING LANDSCAPE	SUBMISSION	POOJA YENPURE	MANASVI KAMLESH PATEL	TL	MANASVI KAMLESH PATEL	11/09/2026	12/09/2026	ASSIGNED	37			
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-24	PANTRY	63	GFC DRAWING		SECTIONAL ELEVATIONS	DINESH GADA	RIYA HAS MUKH GALA	2D	STUTI BHAVESH BHANSALI	07/09/2026	09/09/2026	ASSIGNED	36			
MPA-1264-DHI-THA-NA-NA-KAL	MAJESTIC PODIUM AMENITIES KALYAN	ZONE- 42	PASSAGE	505	GFC DRAWING		FURNITURE DIMENSION LAYOUT	DINESH GADA	RIYA GALA	2D	STUTI BHAVESH BHANSALI	31/08/2026	03/09/2026	OVERDUE	36	WORK IN PROGRESS		
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 23	AYANA BATHROOM	71	GFC DRAWING		REFLECTED CEILING LAYOUT	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	PRIYAL LAKHAMSHI FARIYA	10/09/2026	10/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 21	BALCONY	100	GFC DRAWING		REFLECTED CEILING LAYOUT	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	PRIYAL LAKHAMSHI FARIYA	11/09/2026	18/09/2026	ASSIGNED	37			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 21	BALCONY	100	GFC DRAWING		DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	PRIYAL LAKHAMSHI FARIYA	11/09/2026	18/09/2026	ASSIGNED	37			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 23	AYANA BATHROOM	71	GFC DRAWING		SECTIONAL ELEVATIONS	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	PRIYAL LAKHAMSHI FARIYA	10/09/2026	10/09/2026	ASSIGNED	36			
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-24	PANTRY	63	GFC DRAWING		REFLECTED CEILING LAYOUT	DINESH GADA	RIYA HAS MUKH GALA	2D	STUTI BHAVESH BHANSALI	07/09/2026	09/09/2026	ASSIGNED	36			
MPA-1264-DHI-THA-NA-NA-KAL	MAJESTIC PODIUM AMENITIES KALYAN	ZONE- 42	PASSAGE	505	GFC DRAWING		FURNITURE DIMENSION LAYOUT	DINESH GADA	RIYA GALA	2D	STUTI BHAVESH BHANSALI	31/08/2026	02/09/2026	OVERDUE	36	WORK IN PROGRESS		
MPA-1264-DHI-THA-NA-NA-KAL	MAJESTIC PODIUM AMENITIES KALYAN	ZONE- 42	PASSAGE	505	GFC DRAWING		SECTIONAL ELEVATIONS	DINESH GADA	RIYA GALA	2D	STUTI BHAVESH BHANSALI	31/08/2026	03/09/2026	OVERDUE	36	WORK IN PROGRESS		
MPA-1264-DHI-THA-NA-NA-KAL	MAJESTIC PODIUM AMENITIES KALYAN	ZONE- 42	PASSAGE	505	GFC DRAWING		REFLECTED CEILING LAYOUT	DINESH GADA	RIYA GALA	2D	STUTI BHAVESH BHANSALI	31/08/2026	03/09/2026	OVERDUE	36	WORK IN PROGRESS		
MPA-1264-DHI-THA-NA-NA-KAL	MAJESTIC PODIUM AMENITIES KALYAN	ZONE- 42	PASSAGE	505	GFC DRAWING		DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	DINESH GADA	RIYA GALA	2D	STUTI BHAVESH BHANSALI	31/08/2026	03/09/2026	OVERDUE	36	WORK IN PROGRESS		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-20	HIS TOILET	140	CLIENT APPROVAL		CLIENT APPROVAL ON 2D FULLKITTING FOR 3D	DINESH GADA	RIYA GALA	2D	RIYA HASMUKH GALA	27/08/2026	27/08/2026	OVERDUE	36	AWAITING CLIENT APPROVAL ON TILE SEELCTION	RESELECTION DONE AND APPROVAL RECEIVED	
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-1	RECEPTION & WAITING AREA	754	DESIGN AND DEVELOPMENT		DESIGN AND DEVELOPMENT	DINESH GADA	RIYA GALA	2D	TARUNA SURESH DALWANAY	31/08/2026	31/08/2026	OVERDUE	36	WAS ON HOLD DUE TO CLIENT REVERTS ON FURNITURE LAYOUT		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-1	RECEPTION & WAITING AREA	754	AI WORK		AI WORK	DINESH GADA	RIYA GALA	2D	RIYA HASMUKH GALA	31/08/2026	31/08/2026	OVERDUE	36	WAS ON HOLD DUE TO CLIENT REVERTS ON FURNITURE LAYOUT		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-47	WAITING AREA	396	GFC DRAWING	23RD FLOOR	FURNITURE DIMENSION LAYOUT	DINESH GADA	RIYA GALA	2D	NIDHI SHIRSEKAR	31/08/2026	03/09/2026	OVERDUE	36	WORKING ON OTHER GFC'S OF HEAD OFFICE		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-47	WAITING AREA	396	GFC DRAWING	23RD FLOOR	SECTIONAL ELEVATIONS	DINESH GADA	RIYA GALA	2D	NIDHI SHIRSEKAR	31/08/2026	03/09/2026	OVERDUE	36	WORKING ON OTHER GFC'S OF HEAD OFFICE		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-47	WAITING AREA	396	GFC DRAWING	23RD FLOOR	REFLECTED CEILING LAYOUT	DINESH GADA	RIYA GALA	2D	NIDHI SHIRSEKAR	31/08/2026	03/09/2026	OVERDUE	36	WORKING ON OTHER GFC'S OF HEAD OFFICE		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-47	WAITING AREA	396	GFC DRAWING	23RD FLOOR	DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	DINESH GADA	RIYA GALA	2D	NIDHI SHIRSEKAR	31/08/2026	03/09/2026	OVERDUE	36	WORKING ON OTHER GFC'S OF HEAD OFFICE		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-44	MOHA SIR'S CABIN	1070	GFC DRAWING	23RD FLOOR	FURNITURE DIMENSION LAYOUT	DINESH GADA	RIYA GALA	2D	PRITI MAHADEV HANDE	31/08/2026	03/09/2026	OVERDUE	36	WILL ASSIGN IN TECH GFC FOR CHECKING		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-44	MOHA SIR'S CABIN	1070	GFC DRAWING	23RD FLOOR	SECTIONAL ELEVATIONS	DINESH GADA	RIYA GALA	2D	PRITI MAHADEV HANDE	31/08/2026	03/09/2026	OVERDUE	36	WILL ASSIGN IN TECH GFC FOR CHECKING		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-44	MOHA SIR'S CABIN	1070	GFC DRAWING	23RD FLOOR	REFLECTED CEILING LAYOUT	DINESH GADA	RIYA GALA	2D	PRITI MAHADEV HANDE	31/08/2026	03/09/2026	OVERDUE	36	WILL ASSIGN IN TECH GFC FOR CHECKING		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-44	MOHA SIR'S CABIN	1070	GFC DRAWING	23RD FLOOR	DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	DINESH GADA	RIYA GALA	2D	PRITI MAHADEV HANDE	31/08/2026	03/09/2026	OVERDUE	36	WILL ASSIGN IN TECH GFC FOR CHECKING		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-53	RECEPTION CUM WAITING AREA	812	GFC DRAWING	23RD FLOOR	FURNITURE DIMENSION LAYOUT	DINESH GADA	RIYA GALA	2D	PRITI MAHADEV HANDE	31/08/2026	03/09/2026	OVERDUE	36	WORKING ON OTHER GFC'S OF HEAD OFFICE		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-53	RECEPTION CUM WAITING AREA	812	GFC DRAWING	23RD FLOOR	SECTIONAL ELEVATIONS	DINESH GADA	RIYA GALA	2D	PRITI MAHADEV HANDE	31/08/2026	03/09/2026	OVERDUE	36	WORKING ON OTHER GFC'S OF HEAD OFFICE		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-53	RECEPTION CUM WAITING AREA	812	GFC DRAWING	23RD FLOOR	REFLECTED CEILING LAYOUT	DINESH GADA	RIYA GALA	2D	PRITI MAHADEV HANDE	31/08/2026	03/09/2026	OVERDUE	36	WORKING ON OTHER GFC'S OF HEAD OFFICE		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-53	RECEPTION CUM WAITING AREA	812	GFC DRAWING	23RD FLOOR	DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	DINESH GADA	RIYA GALA	2D	PRITI MAHADEV HANDE	31/08/2026	03/09/2026	OVERDUE	36	WORKING ON OTHER GFC'S OF HEAD OFFICE		
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	GFC DRAWING		FLOORING QUANTITY AREA LAYOUT	POOJA YENPURE	MANASVI PATEL	2D	PRIYAL LAKHAMSHI FARIYA	29/08/2026	29/08/2026	OVERDUE	36	AWAITING POOJA MAM AFTER SITE MEETING WITH CLIENT		
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	PPT	FINAL MATERIAL FINISH PPT	PPT	POOJA YENPURE	MANASVI PATEL	2D	PRIYAL LAKHAMSHI FARIYA	27/08/2026	27/08/2026	OVERDUE	36	AWAITING POOJA MAM AFTER SITE MEETING WITH CLIENT		
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	SUBMISSION	HAS TO SUBMIT THE FINISHING MATERIAL LIST	SUBMISSION	POOJA YENPURE	MANASVI PATEL	TL	MANASVI KAMLESH PATEL	17/08/2026	17/08/2026	OVERDUE	36	AWAITING POOJA MAM AFTER SITE MEETING WITH CLIENT	AWAITING POOJA MAM AFTER SITE MEETING WITH CLIENT	

Project Unique ID	Project Name	Zone Number	Zone Name	Sq. Ft.	Task	Remark	Work Stage / List of Drawing	DIR	TL	DPT	Doer	Start Date	End Date	Work Status	Week	Remark 1	Remark 2	Remark 3
AD-1110-GAU-AID-DUB-DUB-DUB	AVIAN DEVELOPERS	OVERALL	OVERALL	1821	FOLLOW UP	HANDOVER STAGE	Follow up	POOJA YENPURE	PRASHAN T SATPUTE	CRE	SNEHA SADULA	30/07/2026	30/07/2026	OVERDUE	35		AWAITING REPLY REGARDING GREENERY AND ACCESSORIES	
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	GFC DRAWING		WALL PUNNING / WALL FINISHING LAYOUT	POOJA YENPURE	MANASVI PATEL	2D	PRIYAL LAKHAMSHI FARIYA	25/08/2026	25/08/2026	OVERDUE	34	AWAITING MATERIAL CHANGES FROM POOJA MAM		
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-45	ANTI-CHAMBER	244	CLIENT APPROVAL		CLIENT APPROVAL ON 2D FULLKITTING FOR 3D	DINESH GADA	RIYA GALA	2D	RIYA HASMUKH GALA	26/08/2026	27/08/2026	OVERDUE	34	WORKING ON OTHER ZONES		
AD-1110-GAU-AID-DUB-DUB-DUB	AVIAN DEVELOPERS	OVERALL	OVERALL	1000	FOLLOW UP	WITH POOJA MA'AM REGARDING EMAIL	FOLLOW UP	POOJA SANJAY YENPURE	PRASHAN T SATPUTE	CRE	SNEHA MANOHAR SADULA	15/09/2026	15/09/2026	ASSIGNED	37			
S5-ID-0826-SVD-0321-RV-DUB	SOBHA VILLA DUBAI	OVERALL	OVERALL	4585	SOW	TO BE SUBMITTED TO CLIENT	SUBMIT SOW	POOJA YENPURE	MANASVI KAMLESH PATEL	PS	POOJA SANJAY YENPURE	11/09/2026	11/09/2026	ASSIGNED	37			
TSO-1221-MR -THA-DIO-DOM-DOM	THARWANI SALES OFFICE DOMBIVALI	ZONE-16	FIRST FLOOR PASSAGE AND EXPERIENCE ZONE	1921	GFC DRAWING		LOOPING LAYOUT	DINESH GADA	CHAITANY A DEEPAK CHUDNAIK	2D	CHAITANYA DEEPAK CHUDNAIK	11/09/2026	11/09/2026	ASSIGNED	37			
TSO-1221-MR -THA-DIO-DOM-DOM	THARWANI SALES OFFICE DOMBIVALI	ZONE-16	FIRST FLOOR PASSAGE AND EXPERIENCE ZONE	1921	GFC DRAWING		SWITCHBOARD LAYOUT	DINESH GADA	CHAITANY A DEEPAK CHUDNAIK	2D	CHAITANYA DEEPAK CHUDNAIK	11/09/2026	11/09/2026	ASSIGNED	37			
TSO-1221-MR -THA-DIO-DOM-DOM	THARWANI SALES OFFICE DOMBIVALI	ZONE-16	FIRST FLOOR PASSAGE AND EXPERIENCE ZONE	1921	GFC DRAWING		REFLECTED CEILING LAYOUT	DINESH GADA	CHAITANY A DEEPAK CHUDNAIK	2D	CHAITANYA DEEPAK CHUDNAIK	11/09/2026	11/09/2026	ASSIGNED	37			
S5-AD-0926-AVD-0344-RV-DUB	AMIS VILLA DUBAI	OVERALL	OVERALL	217381	CLIENT MEETING		CLIENT MEETING	POOJA SANJAY YENPURE	NEHA PRAVIN PATEL	PS	POOJA SANJAY YENPURE	11/09/2026	11/09/2026	ASSIGNED	37			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	OVERALL	OVERALL	5896	GFC DRAWING	TV UNIT	DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	POOJA SANJAY YENPURE	POOJA SANJAY YENPURE	2D	JAY AVINASH PUJARI	11/09/2026	12/09/2026	ASSIGNED	37			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	OVERALL	OVERALL	5896	GFC DRAWING	HEADBOARD	DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	POOJA SANJAY YENPURE	POOJA SANJAY YENPURE	2D	JAY AVINASH PUJARI	11/09/2026	12/09/2026	ASSIGNED	37			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	ZONE - 14	BATHROOM	76	GFC DRAWING		DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	POOJA YENPURE	PRASHAN T SATPUTE	2D	JAY AVINASH PUJARI	11/09/2026	12/09/2026	ASSIGNED	37			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	ZONE - 14	BATHROOM	76	GFC DRAWING		SECTIONAL ELEVATIONS	POOJA YENPURE	PRASHAN T SATPUTE	2D	JAY AVINASH PUJARI	11/09/2026	12/09/2026	ASSIGNED	37			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	ZONE - 14	BATHROOM	76	GFC DRAWING		FURNITURE DIMENSION LAYOUT	POOJA YENPURE	PRASHAN T SATPUTE	2D	JAY AVINASH PUJARI	11/09/2026	12/09/2026	ASSIGNED	37			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	ZONE - 13	BEDROOM & WIW	234	GFC DRAWING		DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	POOJA YENPURE	PRASHAN T SATPUTE	2D	JAY AVINASH PUJARI	11/09/2026	12/09/2026	ASSIGNED	37			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	ZONE - 13	BEDROOM & WIW	234	GFC DRAWING		SECTIONAL ELEVATIONS	POOJA YENPURE	PRASHAN T SATPUTE	2D	JAY AVINASH PUJARI	11/09/2026	12/09/2026	ASSIGNED	37			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	ZONE - 13	BEDROOM & WIW	234	GFC DRAWING		FURNITURE DIMENSION LAYOUT	POOJA YENPURE	PRASHAN T SATPUTE	2D	JAY AVINASH PUJARI	11/09/2026	12/09/2026	ASSIGNED	37			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	ZONE - 12	LIVING & KITCHEN AREA	257	GFC DRAWING		DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	POOJA YENPURE	PRASHAN T SATPUTE	2D	JAY AVINASH PUJARI	11/09/2026	12/09/2026	ASSIGNED	37			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	ZONE - 12	LIVING & KITCHEN AREA	257	GFC DRAWING		SECTIONAL ELEVATIONS	POOJA YENPURE	PRASHAN T SATPUTE	2D	JAY AVINASH PUJARI	11/09/2026	12/09/2026	ASSIGNED	37			
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-20	HIS TOILET	140	2D FULLKITTING FOR 3D		2D FULLKITTING FOR 3D	DINESH GADA	RIYA HAS MUKH GALA	2D	RIYA HASMUKH GALA	10/09/2026	11/09/2026	ASSIGNED	36			
S5-ID-0826-SVD-0321-RV-DUB	SOBHA VILLA DUBAI	OVERALL	OVERALL	4585	MEETING		MEETING	POOJA YENPURE	MANASVI KAMLESH PATEL	PS	POOJA SANJAY YENPURE	10/09/2026	10/09/2026	ASSIGNED	36			
MRX-NAJ-DUB-LAN-ARC-001	MR NAJIM LANDSCAPE DUBAI	OVERALL	OVERALL	2067	DISCUSSION	MOM WITH AMITA MA'AM	DISCUSSION	POOJA YENPURE	AMITA PRASAD PARAB	PS	POOJA SANJAY YENPURE	10/09/2026	10/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	SUBMISSION	HAVE TO SEND TILE MARKING TO PC FOR QUANTITY	SUBMISSION	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	MANASVI KAMLESH PATEL	10/09/2026	11/09/2026	ASSIGNED	36			
VPC-1100-MOH-THA-VED-KAL-MUM	VEDANT PALACIA CLUB HOUSE	ZONE-16	SPA LOUNGE	491	2D FULLKITTING FOR 3D	OPTION 2	2D FULLKITTING FOR 3D	DINESH GADA	RAJESH KHULE	2D	RAJESH KHULE	10/09/2026	11/09/2026	ASSIGNED	36			
S5-ID-0726-SV-0314-RV-SHA	SHARJAH VILLA	OVERALL	OVERALL	8999	FURNITURE LAYOUT	REVISION FIRST FLR OPTION 2	FURNITURE LAYOUT	POOJA YENPURE	MANASVI KAMLESH PATEL	TL	MANASVI KAMLESH PATEL	09/09/2026	10/09/2026	ASSIGNED	36			
S5-ID-0726-SV-0314-RV-SHA	SHARJAH VILLA	OVERALL	OVERALL	8999	FURNITURE LAYOUT	REVISION GRD FLR OPTION 1	FURNITURE LAYOUT	POOJA YENPURE	MANASVI KAMLESH PATEL	TL	MANASVI KAMLESH PATEL	09/09/2026	10/09/2026	ASSIGNED	36			
S5-ID-0826-MVD-0323-RV-DUB	MR.ABHISHEK VILLA DUBAI	OVERALL	OVERALL	17153	FOLLOW UP	WITH MR GAURAV FOR FURTHER PROCEDURE	FOLLOW UP	POOJA YENPURE	AMITA PRASAD CHAVAN	PS	POOJA SANJAY YENPURE	10/09/2026	10/09/2026	ASSIGNED	36			
S5-AD-0926-AVD-0344-RV-DUB	AMIS VILLA DUBAI	OVERALL	OVERALL	217381	FURNITURE LAYOUT	HAVE SUBMIT AFTER LAYOUT SKETCHES	FURNITURE LAYOUT	POOJA SANJAY YENPURE	NEHA PRAVIN PATEL	2D	NEHA PRAVIN PATEL	08/09/2026	08/09/2026	ASSIGNED	36			
MSV-1044- MO-MOK-MOH-KAL-KAL	MOHAN SKY VILLA MOKSH SIR RESIDENCE	OVERALL	OVERALL	3408	SELECTION	DOOR VENTILATION GRILL	SELECTION	DINESH GADA	MANASVI KAMLESH PATEL	2D	MANASVI KAMLESH PATEL	07/09/2026	10/09/2026	ASSIGNED	36			
MSV-1044- MO-MOK-MOH-KAL-KAL	MOHAN SKY VILLA MOKSH SIR RESIDENCE	OVERALL	OVERALL	3408	SELECTION	TILTABLE LIGHTS SELECTION	SELECTION	DINESH GADA	MANASVI KAMLESH PATEL	2D	MANASVI KAMLESH PATEL	07/09/2026	10/09/2026	ASSIGNED	36			
MSV-1044- MO-MOK-MOH-KAL-KAL	MOHAN SKY VILLA MOKSH SIR RESIDENCE	ZONE-8	POWDER TOILET	27	SELECTION	FAUCET SELECTION	SELECTION	DINESH GADA	MANASVI KAMLESH PATEL	2D	MANASVI KAMLESH PATEL	07/09/2026	10/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 25	MISHKA BATHROOM	71	GFC DRAWING		DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	PRIYAL LAKHAMSHI FARIYA	08/09/2026	08/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 25	MISHKA BATHROOM	71	GFC DRAWING		REFLECTED CEILING LAYOUT	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	PRIYAL LAKHAMSHI FARIYA	08/09/2026	08/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 25	MISHKA BATHROOM	71	GFC DRAWING		SECTIONAL ELEVATIONS	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	PRIYAL LAKHAMSHI FARIYA	08/09/2026	08/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 23	AYANA BATHROOM	71	GFC DRAWING		DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	PRIYAL LAKHAMSHI FARIYA	10/09/2026	10/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 21	BALCONY	100	GFC DRAWING		SECTIONAL ELEVATIONS	POOJA YENPURE	MANASVI KAMLESH PATEL	2D	PRIYAL LAKHAMSHI FARIYA	11/09/2026	18/09/2026	ASSIGNED	37			
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-24	PANTRY	63	GFC DRAWING		DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	DINESH GADA	RIYA HAS MUKH GALA	2D	STUTI BHAVESH BHANSALI	07/09/2026	09/09/2026	ASSIGNED	36			
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-23	STAFF DINING	126	GFC DRAWING		DETAIL DRAWING (JALI, NAMEPLATE, SIGNAGE, FURNITURE)	DINESH GADA	RIYA HAS MUKH GALA	2D	STUTI BHAVESH BHANSALI	10/09/2026	12/09/2026	ASSIGNED	36			

Project Unique ID	Project Name	Zone Number	Zone Name	Sq. Ft.	Task	Remark	Work Stage / List of Drawing	DIR	TL	DPT	Doer	Start Date	End Date	Work Status	Week	Remark 1	Remark 2	Remark 3
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-23	STAFF DINING	126	GFC DRAWING		REFLECTED CEILING LAYOUT	DINESH GADA	RIYA HAS MUKH GALA	2D	STUTI BHAVESH BHANSALI	10/09/2026	12/09/2026	ASSIGNED	36			
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-23	STAFF DINING	126	GFC DRAWING		SECTIONAL ELEVATIONS	DINESH GADA	RIYA HAS MUKH GALA	2D	STUTI BHAVESH BHANSALI	10/09/2026	12/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	FOLLOW UP	WITH MR GURU'S TEAM FOR THE EMAAR-APPROVED DRAWINGS	FOLLOW UP	POOJA YENPURE	MANASVI PATEL	2D	MANASVI KAMLESH PATEL	07/09/2026	10/09/2026	ASSIGNED	36			
MSV-1044- MO-MOK-MOH-KAL-KAL	MOHAN SKY VILLA MOKSH SIR RESIDENCE	ZONE-14	KIDS BATHROOM	60	2D FULLKITTING FOR 3D		2D FULLKITTING FOR 3D	DINESH GADA	MANASVI PATEL	3D	ADITYA AMIT RAJBHAR	07/09/2026	07/09/2026	ASSIGNED	36			
MSV-1044- MO-MOK-MOH-KAL-KAL	MOHAN SKY VILLA MOKSH SIR RESIDENCE	ZONE-14	KIDS BATHROOM	60	2D FULLKITTING FOR 3D		2D FULLKITTING FOR 3D	DINESH GADA	MANASVI PATEL	2D	MANASVI KAMLESH PATEL	04/09/2026	04/09/2026	ASSIGNED	36			
MRX-NAJ-DUB-LAN-ARC-001	MR NAJIM LANDSCAPE DUBAI	OVERALL	OVERALL	2067	FOLLOW UP	SNEHA HAS TO MAIL TAX INVOICE TO AMIS FOR RECEIVED ADVANCE PAYMENT	FOLLOW UP	POOJA YENPURE	AMITA CHAVAN	CRE	SNEHA MANOHAR SADULA	04/09/2026	04/09/2026	ASSIGNED	36			
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-45	ANTI-CHAMBER	244	CLIENT APPROVAL	OPTION 2	CLIENT APPROVAL ON REFERENCE IMAGES (TO FINALIZE DESIGN STYLE)	DINESH GADA	RIYA GALA	2D	RIYA HASMUKH GALA	08/09/2026	09/09/2026	ASSIGNED	36			
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-23	STAFF DINING	126	GFC DRAWING		FURNITURE DIMENSION LAYOUT	DINESH GADA	RIYA GALA	2D	STUTI BHAVESH BHANSALI	10/09/2026	12/09/2026	ASSIGNED	36			
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	ZONE-24	PANTRY	63	GFC DRAWING		FURNITURE DIMENSION LAYOUT	DINESH GADA	RIYA GALA	2D	STUTI BHAVESH BHANSALI	07/09/2026	09/09/2026	ASSIGNED	36			
MTH-1158-MR.-MOH-VED-KAL-THA	MOHAN THARWANI HEAD OFFICE KALYAN	OVERALL	OVERALL	14951	FURNITURE LAYOUT	REVISE	ZONING LAYOUT	DINESH GADA	RIYA GALA	2D	RIYA HASMUKH GALA	08/09/2026	09/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 21	BALCONY	100	GFC DRAWING	MASTER BALCONY	FURNITURE DIMENSION LAYOUT	POOJA YENPURE	MANASVI PATEL	2D	PRIYAL LAKHAMSHI FARIYA	11/09/2026	18/09/2026	ASSIGNED	37			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	PPT	REVISE 3D VIEWS	PPT	POOJA YENPURE	MANASVI PATEL	2D	PRIYAL LAKHAMSHI FARIYA	07/09/2026	07/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 23	AYANA DAUGHTER BATHROOM	71	GFC DRAWING	TILE QUANTITY	FLOORING QUANTITY AREA LAYOUT	POOJA YENPURE	MANASVI PATEL	2D	PRIYAL LAKHAMSHI FARIYA	09/09/2026	09/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 23	AYANA DAUGHTER BATHROOM	71	GFC DRAWING		FURNITURE DIMENSION LAYOUT	POOJA YENPURE	MANASVI PATEL	2D	PRIYAL LAKHAMSHI FARIYA	10/09/2026	10/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 25	MISHIKA DAUGHTER BATHROOM	71	GFC DRAWING	TILE QUANTITY	FLOORING QUANTITY AREA LAYOUT	POOJA YENPURE	MANASVI PATEL	2D	PRIYAL LAKHAMSHI FARIYA	09/09/2026	09/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	ZONE - 25	MISHIKA DAUGHTER BATHROOM	71	GFC DRAWING		FURNITURE DIMENSION LAYOUT	POOJA YENPURE	MANASVI PATEL	2D	PRIYAL LAKHAMSHI FARIYA	08/09/2026	08/09/2026	ASSIGNED	36			
MSV-1044- MO-MOK-MOH-KAL-KAL	MOHAN SKY VILLA MOKSH SIR RESIDENCE	OVERALL	OVERALL	3408	SELECTION	CEILING LIGHT	SELECTION	DINESH GADA	MANASVI PATEL	2D	MANASVI KAMLESH PATEL	04/09/2026	04/09/2026	ASSIGNED	36			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	FOLLOW UP	FOLLOW UP WITH POOJA MA'AM REGARDING ADDITIONAL CHARGES	FOLLOW UP	POOJA YENPURE	MANASVI PATEL	CRE	SNEHA MANOHAR SADULA	25/09/2026	25/09/2026	ASSIGNED	39			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	FOLLOW UP	FOLLOW UP WITH POOJA MA'AM REGARDING ADDITIONAL CHARGES	FOLLOW UP	POOJA YENPURE	MANASVI PATEL	CRE	SNEHA MANOHAR SADULA	10/09/2026	10/09/2026	ASSIGNED	36			
ADO-1023-NEE-KUM-THE-AL -DUB	AMIS DEVELOPMENT OFFICE	OVERALL	OVERALL	5896	FINALIZE	HAVE TO FINALISE WHOLE FINISHING MATERIAL PALLET	FINALIZE	POOJA SANJAY YENPURE	PRASHAN T SATPUTE	PS	POOJA SANJAY YENPURE	01/09/2026	10/09/2026	ASSIGNED	35			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	PPT	HAS TO SUBMIT ALL FINAL 3D RENDERS PPT FOR CHINA SELECTION	PPT	POOJA YENPURE	MANASVI PATEL	TL	MANASVI KAMLESH PATEL	12/08/2026	13/10/2026	ASSIGNED	32			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	PPT	HAS TO SUBMIT CURTAINS PPT FOR CHINA SELECTION	PPT	POOJA YENPURE	MANASVI PATEL	TL	MANASVI KAMLESH PATEL	12/08/2026	13/10/2026	ASSIGNED	32			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	PPT	HAS TO SUBMIT RUGGS PPT FOR CHINA SELECTION	PPT	POOJA YENPURE	MANASVI PATEL	TL	MANASVI KAMLESH PATEL	12/08/2026	13/10/2026	ASSIGNED	32			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	PPT	HAS TO SUBMIT DECORATIVE LIGHT FITTING PPT FOR CHINA SELECTION	PPT	POOJA YENPURE	MANASVI PATEL	TL	MANASVI KAMLESH PATEL	12/08/2026	13/10/2026	ASSIGNED	32			
MRD-1206-MRS-RIT-NA-DUB-DUB	MRS. RITIKA DAS VILLA	OVERALL	OVERALL	6649	PPT	HAS TO SUBMIT LOOSE FURNITURE PPT FOR CHINA SELECTION	PPT	POOJA YENPURE	MANASVI PATEL	TL	MANASVI KAMLESH PATEL	12/08/2026	13/10/2026	ASSIGNED	32			